Appendix C

Draft Final Work Plan.V5
	What
	Who
	When

	Develop inventory of background documents
	All
	Ongoing

	Develop & approve work plan
	All
	January 19

	Develop & approve organizing concepts for report
	All
	January 19

	Develop & approve working format/outline for report
	All
	February 2

	Develop & approve matrix of ongoing activities 
	All
	February 2 

	Work assignments
	
	

	- Drafting Team/Subtopic experts
	TBD
	February 2

	- Subtopic White Papers
	Drafting Team
	February 16

	PBT Team Working Meeting  – Maumee Bay State Park
	All
	February 22,23

	PBT Team Working Meeting  – Minnesota
	All
	April 28, 29

	Draft Report to PBT Team co-chairs
	Drafting Team
	May 11 

	Draft Final Report to Executive Committee
	Co-Chairs
	May 27

	Summit I – Location TBD
	Co-Chairs
	July 7-8 

	PBT Team Working Meeting – Michigan
	All
	October 6-7

	Summit II - Chicago
	Co-Chairs
	December 12


