

**DRAFT  
(1/24/05)**

**GREAT LAKES REGIONAL COLLABORATION  
2005 CALENDAR**

Additional conference calls of the Executive Committee and Strategy Teams will be scheduled as needed.

**2005**

January 5	<b>Executive Committee conference call</b>
January 5 - February 7	Strategy Teams hold conference calls
February 8	<b>Executive Committee conference call</b>
February 9 - 18	Strategy Teams hold conference calls
February 22 - 23	<b><i>Meeting of Executive Committee and Strategy Teams</i></b> <b>Location: Maumee State Park near Toledo, Ohio</b>
February 24 - March 2	Strategy Teams hold conference calls
March 3	<b>Executive Committee conference call</b>
March 4 - April 4	Strategy Teams hold conference calls
April 5	<b>Executive Committee conference call</b>
April 6 - 20	Strategy Teams hold conference calls
April 21	Strategy Teams provide rough drafts to Executive Committee
April 28 - 29	<b><i>Meeting of Executive Committee and Strategy Teams</i></b> <b>Location: to be determined</b>
May 2 - 26	Strategy Teams hold final conference calls
May 27	Strategy Teams finalize drafts and forward to Executive Committee for review
June 7	<b>Executive Committee conference call</b>

May 27 - June 30	Executive Committee prepares draft and determines if any issues need to be resolved at Summit I
June 30 - 6	Final preparation of documents
July 7 - 8	<b>Summit I</b> - location to be determined July 7 - meeting of the Executive Committee and Strategy Teams July 8 - ceremonial agreement in principle on draft Strategy
July 11 - 15	Incorporation of any revisions from Summit I and preparation of document for public comment
July 18	Public release of draft Strategy and beginning of 45-day public comment period
July 18 - August 1	Strategy Teams hold conference calls
August 2	<b>Executive Committee conference call</b>
August 3 - September 2	Strategy Teams hold conference calls
August 31	Conclusion of public comment period
September 1 – October 5	Preparation of public comment summary
September 6	<b>Executive Committee conference call</b>
September 7 - October 5	Strategy Teams hold conference calls
October 6 - 7	<b>Meeting of the Executive Committee and Strategy Teams</b> <b>Location: to be determined</b>
October 11 - 28	Strategy Teams hold conference calls
November 1	<b>Executive Committee conference call</b>
November 4	Strategy Teams finalize drafts and forward to Executive Committee for review and coordination
November 7 - December 2	Executive Committee resolves any remaining issues and prepares final draft Strategy
December 5 - 9	Final preparation of documents

December 6

**Executive Committee conference call**

December 12

***Summit II*** - location to be determined  
Final Great Lakes Protection and Restoration Strategy  
released