

Appendix C

Draft Work Plan.V2

What	Who	When
Develop inventory of background documents	All	Ongoing
Develop & approve work plan	All	January 19
Develop & approve organizing concepts for report	All	January 19
Develop & approve working format/outline for report	All	February 2
Develop & approve matrix of ongoing activities	All	February 2
Work assignments		
- Subtopic experts	TBD	February 2
- Drafting team	TBD	February 2
Draft Report to PBT Team co-chairs	Drafting Team	May 11
Draft Final Report to Executive Committee	Co-chairs	May 25