

Appendix C

Draft Final Work Plan.V4

What	Who	When
Develop inventory of background documents	All	Ongoing
Develop & approve work plan	All	January 19
Develop & approve organizing concepts for report	All	January 19
Develop & approve working format/outline for report	All	February 2
Develop & approve matrix of ongoing activities	All	February 2
Work assignments		
- Drafting Team/Subtopic experts	TBD	February 2
- Subtopic White Papers	Drafting Team	February 16
PBT Team Working Meeting – Maumee Bay State Park	All	February 22,23
PBT Team Working Meeting – Minnesota	All	April 28, 29
Draft Report to PBT Team co-chairs	Drafting Team	May 11
Draft Final Report to Executive Committee	Co-Chairs	May 27
Summit I – Location TBD	Co-Chairs	July 7-8
PBT Team Working Meeting – Michigan	All	October 6-7
Summit II - Chicago	Co-Chairs	December 12